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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this Modification, P00024, is to accomplish the following:

a.  Increase the Level of Effort for CLIN 0019 by 3,600 hours, from 22,704 hours to 26, 304 hours; and

b.  Extend the period of performance completion dates to 31 Aug 03 for the following CLINS:

1.) X1100 Transmission CLINS:

0011 -- X1100-3B CFSR

0019 -- X1100-3B STS

0020 -- X1100-3B CFSR

2.) Various Transmissions CLINS:

0003 -- XT1410 STS (AWCF)

0004 -- XT1410 STS (OMA)

0005 -- CD850 STS (AWCF)

0006 -- CD850 STS (OMA)

0027 -- M113 STS Trans Recap

0028 -- XTG411 STS

2.  In order to implement these changes:

a.  Total estimated cost for CLIN 0019 is hereby increased by $468,532.00, from $2,910,587.00 to $3,379,119.00;

b.  CLIN 0019AD is hereby established in the amount of $468,532.00 (3,600 hours Level of Effort); and

c.  Provision F.9, entitled "TIME OF PERFORMANCE", found on Page 8 of this modification, hereby replaces the

            previous Provision F.9.

3.  As a result of the above, total contract value is hereby increased by $468,532.00, from $9,082,660.00 to $9,551,192.00.

4.  Except as provided herein, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 023 ***
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PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0019          OPTION - STS NOV 2001 - OCT 2002                                                             $              ________________________________                                                              __________________

              NOUN: X1100-3B TRANSMISSION STS

              SECURITY CLASS: Unclassified

NOUN: X1100-3B TRANSMISSION STS

Contractor shall furnish all the supplies

and services to accomplish the task specified

in Section C "Scope of Work"                                                                              _

Beginning Date:    1 Nov 2001

Completion Date:  31 Aug 2003

Level of Effort:  26,304 hours

                              (End of narrative B001)

                             (Deleted narrative B002)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0019AA        OPTION STS - NOV 2001 - OCT 2002                                                             $      1,426,905.00              ________________________________                                                              __________________

              NOUN: ATD X1100-3B TRANS STS

              PRON: 471SSU1147    PRON AMD: 02    ACRN: AV

              AMS CD: 312065

Contractor shall furnish all the supplies                                     Est Cost:        $1,297,231

and services to accomplish the task specified                                 Cost of Money:    _  12,924

in Section C "Scope of Work"                                                  Fixed Fee:        _ 116,750                                                                                               __________

                                                                              Total Cost:      $1,426,905

Beginning Date:    1 Nov 2001

Completion Date:  31 Aug 2003

Level of Effort:  11,241 hours

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2003

                            $     1,426,905.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0019AB        OPTION STS - NOV 2001 - OCT 2002                                                             $        998,000.00              ________________________________                                                              __________________

              NOUN: X1100-3B TRANSMISSION STS

              PRON: J50TSS1147    PRON AMD: 01    ACRN: AW

              AMS CD: NFM001

              FMS CASE IDENTIFIER: EG-B-NFM

Contractor shall furnish all the supplies                                     Est Cost:        $907,304

and services to accomplish the task specified                                 Cost of Money:     _9,039

in Section C "Scope of Work"                                                  Fixed Fee:        _81,657                                                                                               ________

                                                                              Total Cost:      $998,000

Beginning Date:    1 Nov 2001

Completion Date:  31 Aug 2003

Level of Effort:  7,863 hours

                              (End of narrative B001)

                             (Deleted narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2003

                            $       998,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0019AC        ATD X1100-3B TRANS STS                                                                       $        485,682.00              ______________________                                                                        __________________

              NOUN: ATD X1100-3B TRANS STS

              PRON: 471SSU1147    PRON AMD: 02    ACRN: AV

              AMS CD: 312065

Contractor shall furnish all the supplies                                     Est Cost:        $438,215

and services to accomplish the task specified                                 Cost of Money:     _8,028

in Section C "Scope of Work"                                                  Fixed Fee:        _39,439                                                                                               ________

                                                                              Total Cost:      $485,682

Beginning Date:    7 Feb 2003

Completion Date:  31 Aug 2003

Level of Effort:   3,600 hours

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2003

                            $       485,682.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0019AD        ATD X1100-3B TRANS STS                                                                       $        468,532.00              ______________________                                                                        __________________

              NOUN: X1100-3B TRANS STS

              PRON: 473SSU3147    PRON AMD: 01    ACRN: AZ

              AMS CD: 31206500022

Contractor shall furnish all the supplies                                     Est Cost:        $423,736

and services to accomplish the task specified                                 Cost of Money:    _ 6,660

in Section C "Scope of Work"                                                  Fixed Fee:        _38,136                                                                                               ________

                                                                              Total Cost:      $468,532

Beginning Date:    6 Jun 2003

Completion Date:  31 Aug 2003

Level of Effort:  3,600 hours

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2003

                            $       468,532.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

F.9  TIME OF PERFORMANCE

F.9.1  The work under this contract for basic CLINS 0003, 0004, 0005 and 0006 shall be performed during the period commencing

1 Jul 99 and continuing through 31 Aug 03.

F.9.2  The work under this contract for basic CLIN 0028 shall be performed during the period commencing 1 Oct 00 through

31 Aug 03.

F.9.3  The work under this contract for option CLIN  0025 shall be performed during the period commencing 1 Oct 01 through

6 Jun 03.

F.9.4  The work under this contract for option CLINS 0011, 0019, 0020 and 0027 shall be performed during the period commencing

1 Nov 01 through 31 Aug 03.

                                               *** END OF NARRATIVE F 024 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0019AD  473SSU3147             AZ       1        $               0.00  $         468,532.00            $         468,532.00

        31206500022                   3GAAU1

                                                                           _________________

                                                         NET CHANGE    $         468,532.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AZ        21   32033000035R5R02P31206531E9  S201133SSU31          W56HZV           $         468,532.00                                                                                                          __________________

                                                                                          NET CHANGE    $         468,532.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       9,082,660.00              $         468,532.00              $       9,551,192.00
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